EbXML Technical Coordination Group

Minutes of Conference Call July 11, 2000            

Written by:  Tim McGrath, July 11, 2000

Present:

Dick Raman, Clive Darling, Tim McGrath, Joseph Baran, Nagwa Abdelghfour, Bob Glushko

Apologies: Toufic Boubez

Agenda:

1. Welcome (please be on time...)

2. Meeting Logistics

3. Report from Steering Committee. 

4. Consistency of Project Team technical output

5. Release plan

6. ebXML glossary 

7. Research XML initiatives/technologies

8. Program Coordination

a  -Scenario plan

b  -Demo plan

9.  Quarterly Technical Orientation 

10.  Get the web page updated

11.  Any Other Business

Discussion:

1. Toufiq has been in touch and intends to participate in future meetings. Joe has been unable to be contact David Webber.

Action: 

Tim:  act as Interim editor until Toufiq’s return.

2. Tim to take minutes 

Action: 

Tim: Publish minutes to list server a.s.a.p.

3. Dick has discussed and resolved issues about this group with Ray Walker from the Steering Committee.  The group agreed to always correspond via the listserver.  This, together with other actions decided at the meeting should raise the group’s visibility.

4. In light of the revised document review timetable, the group’s work plan was further defined.  The proposal is:

· Prepare the one-pagers describe the top level architectural design for all the projects team. (by 18th July)

· validate the one-pagers with the Technical Architectural design from the TA project team (by 25th July)

· write our comments about the conflicts and over laps. (by 2nd August)

· Send our comments and evaluation to the steering committee for feedback before San Jose meeting. (by 3rd August)

· Conduct a face to face meeting in San Jose include all the project teams to work out the conflicts and the over laps. (August 7th to 11th)

Joe raised concern about the version control on the Technical Architecture Specification, the current version having lost its line numbering.  

Action: 

Nagwa: to draft methodology a.s.a.p.

Tim: to edit into minutes a.s.a.p.

Dick: to present proposed methodology to the next Steering Committee meeting for endorsement. 

All: to publish their 1 page summary to the list server by 18th July.

5. This was determined to be the role of co-ordinating the schedule of deliverables from ebXML in order to synchronise with the Proof of Concept team.  

Action: 

Bob: to talk to this issue by on July 18th teleconference

6. A draft version of the Glossary will be published for comment in the same format and following the review cycles of the specification documents currently for review.  The Glossary needs input from ebXML members and should not be defined by this group.  

NB. The Glossary is not a specification and will not be a voted document.

Action: 

Tim: to draft a cover page and post to the listserver.

Tim: to contact Klaus and arrange to publish to web page.

7.  Ongoing

8. The group discussed our lack of initiative in the development of scenarios for input to the Proof of Concept team and other groups.  It was agreed that our role would be better served by reviewing the various scenarios and models being developed and advise of potentials for interoperability. 

The group is uncertain about the activities of the Proof of Concept team.  Clive has joined their list but not seen much activity.

Action: 

All: to identify scenarios and models as part of the one-page document summary.

9. To reflect the fact that the Quarterly Technical Orientation will provide existing as well as new participants with an overview of ebXML activities, the term “boot camp” should be avoided. 

Sessions should not be structured around the various working groups but provide a logical topic-by-topic outline of the ebXML framework.

Action: 

Bob: post the draft schedule to the listserver for discussion on July 18th.

10. The Tech Co-Ord web page needs updating with:

i. The Brussels terms of presentation material

ii. The Glossary for comment

Action: 

Dick: send material to Nagwa a.s.a.p.

Nagwa: arrange page update with webmaster by July 18th. 

11. Next conference call scheduled for Tuesday July 18th at 14:00:00 UTC time. 
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